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ESTIMATE RUN 10/19/2018

ESTIMATE SUMMARY 09:51:14

CONTID: C21327         ESTIMATE NO: 0012 PROG 2005

PCN: 21327-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-090                    

PR US 34 BIG THOMPSON CANYON P

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 127,557,950.37 PARTICIPATING $ $ 6,412,339.69

AWARD PROJECT AMT: 108,016,757.11 NON-PARTICIPATING 197,120.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.38

FIXED COMPLETION DATE

FIXED COMPLETION DATE

86.48%

17,250,438.16

6,609,459.69

6,609,459.69

6,609,459.69

$

$

$

$

107,937,272.21

2,370,240.00

110,307,512.21

0.00

110,307,512.21

-1,620,251.36

0.00

108,687,260.85

0.00

AMOUNT DUE 108,687,260.85 6,609,459.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,609,459.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

363.0 TIME ALLOW: 5/29/2020 ??:??:??

ORIG TIME ALLOW: 5/29/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/02/2017

10/02/2017

09/29/2018

09/01/2017

09/12/2017

09/28/2017

10/02/2017
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0010 *Removal of Debris 1.000

0.000

201-00005  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0015 *Removal of Tree 343.000

0.000

202-00010  
 

166,355.00343.000

0.00

343.000

EACH

485.00000

0020 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0025 *Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

1.000

EACH

3,100.00000

0030 *Removal of Erosion Control BMPs (Special) 0.846

0.077

202-00028  
 

92,300.000.923

7,700.00

1.000

L S 

100,000.00000

0035 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

1,188.000

LF  

17.00000

0040 *Removal of Curb and Gutter 174.000

0.000

202-00203  
 

12,180.00174.000

0.00

274.000

LF  

70.00000

0045 *Removal of Asphalt Mat 27,698.000

0.000

202-00220  
 

221,584.0027,698.000

0.00

27,698.000

SY  

8.00000

0050 *Removal of Asphalt Mat (Planing) 123,232.000

0.000

202-00240  
 

246,464.00123,232.000

0.00

133,407.000

SY  

2.00000

0051 *Removal of Asphalt Mat (Planing) (3 Inch Depth) 286,164.000

0.000

202-00240  
 

829,875.60286,164.000

0.00

370,000.000

SY  

2.90000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Bridge Railing (Special) 98.000

0.000

202-00426  
 

4,704.0098.000

0.00

98.000

LF  

48.00000

0060 *Removal of Portions of Present Structure 3.400

0.000

202-00502  
 

7,820.003.400

0.00

4.300

CY  

2,300.00000

0065 Removal of Sign (Special) 1.000

0.000

202-00815  
 

2,547.001.000

0.00

2.000

EACH

2,547.00000

0070 *Removal of Impact Attenuator 19.000

0.000

202-00895  
 

52,877.0019.000

0.00

19.000

EACH

2,783.00000

0075 *Removal of Concrete Foundation and Slab 2.000

0.000

202-00950  
 

4,000.002.000

0.00

2.000

SY  

2,000.00000

0080 *Removal of Guardrail Type 3 17,250.000

906.000

202-01130  
 

57,191.4018,156.000

2,853.90

19,329.000

LF  

3.15000

0085 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

80.000

HOUR

350.00000

0090 *Unclassified Excavation 171.000

0.000

203-00000  
 

14,535.00171.000

0.00

171.000

CY  

85.00000

0095 *Unclassified Excavation (Complete In Place) 66,362.000

0.000

203-00010  
 

3,052,652.0066,362.000

0.00

66,362.000

CY  

46.00000

0100 *Rock Excavation (Special) 1,422.000

0.000

203-00440  
 

106,650.001,422.000

0.00

1,422.000

CY  

75.00000

0105 Proof Rolling 27.000

3.000

203-01100  
 

3,000.0030.000

300.00

100.000

HOUR

100.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Blading 40.000

0.000

203-01500  
 

7,600.0040.000

0.00

100.000

HOUR

190.00000

0115 Backhoe 459.000

43.500

203-01510  
 

105,525.00502.500

9,135.00

502.500

HOUR

210.00000

0120 Dozing 51.500

20.500

203-01550  
 

11,880.0072.000

3,382.50

110.000

HOUR

165.00000

0125 *Truck (Dump) 208.500

53.000

203-01582  
 

35,302.50261.500

7,155.00

261.500

HOUR

135.00000

0130 Front End Loader (Rubber Tire) 125.500

45.500

203-01590  
 

27,360.00171.000

7,280.00

171.000

HOUR

160.00000

0135 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

110.00000

0140 *Potholing 93.000

17.500

203-01597  
 

27,625.00110.500

4,375.00

110.500

HOUR

250.00000

0145 Blast Vibration Monitoring 1.000

0.000

203-02324  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0150 Laborer 230.500

58.000

203-02330  
 

18,752.50288.500

3,770.00

288.500

HOUR

65.00000

0155 Structure Backfill (Flow-Fill) 60.000

0.000

206-00065  
 

16,800.0060.000

0.00

104.000

CY  

280.00000

0160 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

12.000

CY  

250.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Temporary Stream Crossing 2.600

0.000

208-00521  
 

598,000.002.600

0.00

3.000

EACH

230,000.00000

0170 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

3,800.00000

0171 Res Mailbox Str - No Temp Location 0.000

0.000

210-00010  
 

0.000.000

0.00

18.000

EACH

389.00000

0172 Added Item (Each)/ -Security Mailbox (Temp) 9.000

0.000

900-00007  
 

36,837.009.000

0.00

15.000

EACH

4,093.00000

0175 Reset Irrigation Pump 1.500

0.500

210-00037  
 

2,600.002.000

650.00

3.000

EACH

1,300.00000

0180 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

0.000

EACH

2,625.00000

0185 Reset Fence 0.000

80.000

210-01000  
 

12,240.0080.000

12,240.00

80.000

LF  

153.00000

0186 Res Gdrail Ty 3 0.000

78.000

210-01130  
 

702.0078.000

702.00

200.000

LF  

9.00000

0190 *Drilling Hole 582.000

0.000

211-00100  
 

305,550.00582.000

0.00

1,785.000

LF  

525.00000

0195 Dewatering 1.000

0.000

211-03005  
 

5,000,000.001.000

0.00

1.000

L S 

5,000,000.00000

0196 Dewatering - CMO 3 1.000

0.000

211-03005  
 

239,455.741.000

0.00

1.000

L S 

239,455.74000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Aggregate Base Course (Class 6) (Special)(Install 
Only) 

21,752.000

0.000

304-06011  
 

1,087,600.0021,752.000

0.00

27,000.000

CY  

50.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 1,523.060

378.980

403-00720  
 

399,428.401,902.040

79,585.80

2,000.000

TON 

210.00000

0210 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 23,619.380

0.000

403-33721  
 

2,172,982.9623,619.380

0.00

23,619.380

TON 

92.00000

0215 *Hot Mix Asphalt (Grading SX) (50) (PG 64-28) 0.000

0.000

403-34651  
 

0.000.000

0.00

0.000

TON 

98.00000

0216 HMA (Gr SX) (75) (PG 64-28) 69,170.940

14,182.100

403-34751  
 

8,168,597.9283,353.040

1,389,845.80

83,353.040

TON 

98.00000

0220 *Soil Mixing 17,182.000

0.000

503-00212  
 

4,467,320.0017,182.000

0.00

17,182.000

CY  

260.00000

0225 *Soil Mixing (Overtopping) 7,482.000

0.000

503-00214  
 

1,646,040.007,482.000

0.00

7,482.000

CY  

220.00000

0230 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

15.000

TON 

223.00000

0235 *Waterproofing (Membrane) 2,822.000

0.000

515-00120  
 

146,744.002,822.000

0.00

2,822.000

SY  

52.00000

0240 Precast Concrete Unit 20.000

0.000

601-21010  
 

35,500.0020.000

0.00

20.000

CY  

1,775.00000

0245 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

115.000

LF  

240.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Guardrail Type 3 (6-3 Post Spacing) 25,983.000

559.000

606-00301  
 

782,989.0026,542.000

16,490.50

26,546.000

LF  

29.50000

0255 *Guardrail Type 3 (Special) 63.000

0.000

606-00305  
 

5,166.0063.000

0.00

1,925.000

LF  

82.00000

0260 *Guardrail Type 7 (Style CA) 461.000

0.000

606-00710  
 

25,355.00461.000

0.00

664.000

LF  

55.00000

0265 *End Anchorage Type 3B 5.000

0.000

606-01320  
 

5,030.005.000

0.00

5.000

EACH

1,006.00000

0270 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,085.001.000

0.00

1.000

EACH

1,085.00000

0275 *Transition Type 3G 69.000

4.000

606-01370  
 

136,802.0073.000

7,496.00

79.000

EACH

1,874.00000

0280 *Transition Type 3J 15.000

2.000

606-01385  
 

20,672.0017.000

2,432.00

28.000

EACH

1,216.00000

0285 *End Anchorage Type 3K 5.000

0.000

606-01390  
 

7,525.005.000

0.00

7.000

EACH

1,505.00000

0286 Transition Ty 3L 12.000

2.000

606-01395  
 

19,404.0014.000

2,772.00

14.000

EACH

1,386.00000

0290 *End Anchorage (Nonflared) 81.000

2.000

606-02003  
 

278,631.0083.000

6,714.00

85.000

EACH

3,357.00000

0295 *End Anchorage (Flared) 24.000

2.000

606-02005  
 

75,374.0026.000

5,798.00

27.000

EACH

2,899.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Bridge Rail (Special) 189.000

0.000

606-10200  
 

71,442.00189.000

0.00

189.000

LF  

378.00000

0305 Bridge Rail Type 3 13.000

13.000

606-10300  
 

5,356.0026.000

2,678.00

369.000

LF  

206.00000

0310 *Bridge Rail Bolt 12.000

0.000

606-11902  
 

0.0012.000

0.00

12.000

EACH

0.00010

0315 Curb and Gutter Type 2 (Section II-B) 185.000

0.000

609-21020  
 

12,580.00185.000

0.00

274.000

LF  

68.00000

0320 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

7,000.000

LF  

45.00000

0325 Impact Attenuator (Quadguard II) 1.000

0.000

614-85130  
 

31,900.001.000

0.00

1.000

EACH

31,900.00000

0330 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

3.000

EACH

11,000.00000

0335 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

6,600.00000

0340 *Sewage Pumping 15.000

0.000

622-00000  
 

5,550.0015.000

0.00

15.000

EACH

370.00000

0345 *Leaching Field 142.000

0.000

622-01000  
 

62,480.00142.000

0.00

142.000

SY  

440.00000

0350 *Septic Tank (1500 Gallon) 1.000

0.000

622-01499  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Construction Surveying 0.882

0.031

625-00000  
 

2,743,055.820.913

93,137.71

1.000

L S 

3,004,442.30000

0356 Const Surveying (Hour) - CMO 3 515.000

0.000

625-00001  
 

64,890.00515.000

0.00

515.000

HOUR

126.00000

0360 *Mobilization (without Autopay) 0.937

0.031

626-00100  
 

12,004,485.500.968

384,441.17

1.000

L S 

12,401,328.00000

0365 Public Information Services (Tier II) 0.847

0.077

626-01102  
 

2,310,000.000.924

192,500.00

1.000

L S 

2,500,000.00000

0367 Night Work Lighting - CMO 3 1.000

0.000

632-00000  
 

40,320.001.000

0.00

1.000

L S 

40,320.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,100,000.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

534,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Roadway Smoothness Incentive 0.000

238,931.760

700-70018  
 

238,931.76238,931.760

238,931.76

238,931.760

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 236,038.280

36,237.000

700-70019  
 

272,275.28272,275.280

36,237.00

272,275.280

F A 

1.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 F/A On-The-Job Trainee Paid at $2/HR per Spec 2,560.000

0.000

700-70023  
 

2,560.002,560.000

0.00

2,560.000

F A 

1.00000

0405 F/A Final Design 0.000

0.000

700-70034  
 

0.000.000

0.00

1,400,000.000

F A 

1.00000

0406 *Added Item (Ton)/ Excess Material Haul 133,813.200

105,913.360

900-00024  
 

6,966,453.83239,726.560

3,077,842.24

340,000.000

TON 

29.06000

0407 F/A Relocate Century Link 0.000

0.000

700-70100  
 

0.000.000

0.00

428,525.000

F A 

1.00000

0408 F/A Tie Back Material 2,323.530

0.000

700-70034  
 

2,323.532,323.530

0.00

2,323.530

F A 

1.00000

0410 F/A Snow Removal 25,825.670

0.000

700-70035  
 

25,825.6725,825.670

0.00

25,825.670

F A 

1.00000

0415 F/A Impact Attenuator (Temporary)(Repair Existing) 0.000

0.000

700-70372  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Environmental Health & Safety Management 6,925.590

0.000

700-70589  
 

6,925.596,925.590

0.00

6,925.590

F A 

1.00000

0421 F/A Provide Winter Water Quality Monitoring 1.000

0.000

700-70081  
 

22,281.701.000

0.00

1.000

F A 

22,281.70000

0422 F/A / COL Water Reimbursement 1.000

0.000

700-70034  
 

25,661.331.000

0.00

1.000

F A 

25,661.33000

0423 F/A CoL Water Reimbursement - Spring 2018 202,722.250

0.000

700-70034  
 

202,722.25202,722.250

0.00

202,722.250

F A 

1.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0424 F/A River Water Testing 7,672.850

0.000

700-70034  
 

7,672.857,672.850

0.00

7,672.850

F A 

1.00000

0425 CMGC Overrun Pool 201,627.980

0.000

700-71000  
 

201,627.98201,627.980

0.00

607,868.950

F A 

1.00000

0426 Added Item (Hour)/ Snow Plow Pickup 96.000

0.000

900-00010  
 

8,160.0096.000

0.00

96.000

HOUR

85.00000

0427 Added Item (Hour)/ Tandem Sand Spreader 52.000

0.000

900-00010  
 

7,746.9652.000

0.00

52.000

HOUR

148.98000

0428 Added Item (Dollar)/ Overweight Truck Price Reduction -340.000

0.000

900-00006  
 

-340.00-340.000

0.00

-340.000

DOL 

1.00000

0911 Tubular Marker 238.500

0.000

630-80384  
 

6,260.63238.500

0.00

265.000

EACH

26.25000

0912 Vert Panel (Plastic) 141.300

0.000

630-80351  
 

3,857.49141.300

0.00

157.000

EACH

27.30000

CAT 56,335,217.195,596,445.3867,086,824.49CURRENT AMT0200 $ $ $

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0430 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0435 *Removal of Inlet 35.000

0.000

202-00019  
 

16,100.0035.000

0.00

35.000

EACH

460.00000

0440 *Removal of Pipe 4,071.000

0.000

202-00035  
 

122,130.004,071.000

0.00

4,071.000

LF  

30.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0445 *Removal of End Section 6.000

0.000

202-00037  
 

4,050.006.000

0.00

6.000

EACH

675.00000

0448 Str Bkfl (Flow-Fill) - RCP Only 518.000

0.000

206-00065  
 

52,939.60518.000

0.00

518.000

CY  

102.20000

0450 *Topsoil (Special) 16,787.000

0.000

207-00405  
 

805,776.0016,787.000

0.00

31,000.000

CY  

48.00000

0455 Erosion Log Type 1 (12 Inch) 16,680.000

1,300.000

208-00002  
 

233,740.0017,980.000

16,900.00

17,980.000

LF  

13.00000

0460 Silt Fence (Reinforced)(Special) 0.000

0.000

208-00019  
 

0.000.000

0.00

0.000

LF  

65.00000

0465 *Erosion Log (Type 3)(12 Inch) 7,510.000

360.000

208-00023  
 

55,090.007,870.000

2,520.00

30,000.000

LF  

7.00000

0470 Aggregate Bag 1,957.000

0.000

208-00035  
 

23,484.001,957.000

0.00

2,500.000

LF  

12.00000

0475 Aggregate Bag (Special) 11,238.000

36.000

208-00036  
 

169,110.0011,274.000

540.00

12,000.000

LF  

15.00000

0480 Rock Check Dam 26.000

0.000

208-00041  
 

18,200.0026.000

0.00

50.000

EACH

700.00000

0485 Concrete Washout Structure 2.000

0.000

208-00045  
 

160,000.002.000

0.00

2.000

EACH

80,000.00000

0490 Vehicle Tracking Pad 19.000

0.000

208-00070  
 

79,800.0019.000

0.00

22.000

EACH

4,200.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0495 Maintenance Aggregate (Vehicle Tracking Pad) 989.000

0.000

208-00071  
 

79,120.00989.000

0.00

1,500.000

CY  

80.00000

0500 Removal and Disposal of Sediment (Labor) 166.500

44.000

208-00103  
 

10,525.00210.500

2,200.00

300.000

HOUR

50.00000

0505 Removal and Disposal of Sediment (Equipment) 34.500

0.000

208-00105  
 

3,795.0034.500

0.00

300.000

HOUR

110.00000

0510 *Sweeping (Sediment Removal) 628.000

0.000

208-00106  
 

109,900.00628.000

0.00

800.000

HOUR

175.00000

0515 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

200.000

HOUR

190.00000

0518 Modify Inlet 3.000

0.000

210-04020  
 

7,341.003.000

0.00

9.000

EACH

2,447.00000

0520 *Seeding (Native) 18.300

0.000

212-00006  
 

7,027.2018.300

0.00

27.600

ACRE

384.00000

0525 *Seeding (Furnished) 6.900

0.000

212-00012  
 

434.706.900

0.00

21.200

ACRE

63.00000

0530 *Soil Conditioning 20.200

0.000

212-00032  
 

109,282.0020.200

0.00

48.800

ACRE

5,410.00000

0535 *Mulching (Wood Strand) 0.600

0.000

213-00007  
 

6,111.000.600

0.00

0.600

ACRE

10,185.00000

0536 Mulching (Hydraulic) 5.700

0.000

213-00011  
 

8,977.505.700

0.00

5.700

ACRE

1,575.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0540 *Spray-on Mulch Blanket 23.200

0.000

213-00012  
 

114,840.0023.200

0.00

48.000

ACRE

4,950.00000

0545 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

125.00000

0546 Herbicide Treatment 36.000

17.000

217-00020  
 

6,625.0053.000

2,125.00

400.000

HOUR

125.00000

0550 *Noxious Weed Management 0.917

0.000

218-00000  
 

68,775.000.917

0.00

1.000

L S 

75,000.00000

0555 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

150.00000

0560 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

20.00000

0565 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

80.00000

0570 Riprap (24 Inch) (Install Only) 638.000

0.000

506-00227  
 

57,420.00638.000

0.00

750.000

CY  

90.00000

0575 Riprap (36 Inch) 753.000

0.000

506-00236  
 

135,540.00753.000

0.00

753.000

CY  

180.00000

0580 Riprap (18 Inch) (Install Only) 960.000

0.000

506-00319  
 

86,400.00960.000

0.00

960.000

CY  

90.00000

0585 *Concrete Class B 120.200

0.000

601-01000  
 

733,220.00120.200

0.00

125.200

CY  

6,100.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0586 Added Item (Cubic Yard)/ Con CI B Integral color 
Deduct

-40.700

0.000

900-00004  
 

-19,706.13-40.700

0.00

-40.700

CY  

484.18000

0587 Struct Conc Stain 157.000

414.000

601-40400  
 

14,275.00571.000

10,350.00

571.000

SY  

25.00000

0590 Reinforcing Steel (Epoxy Coated) 8,763.000

0.000

602-00020  
 

14,108.438,763.000

0.00

9,179.000

LB  

1.61000

0595 18 Inch Reinforced Concrete Pipe (Complete In Place) 99.000

0.000

603-01185  
 

37,620.0099.000

0.00

99.000

LF  

380.00000

0600 24 Inch Reinforced Concrete Pipe (Complete In Place) 466.000

0.000

603-01245  
 

291,250.00466.000

0.00

466.000

LF  

625.00000

0605 30 Inch Reinforced Concrete Pipe (Complete In Place) 298.000

0.000

603-01305  
 

180,290.00298.000

0.00

356.000

LF  

605.00000

0610 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,534.000

0.000

603-01365  
 

1,228,990.002,534.000

0.00

2,534.000

LF  

485.00000

0615 42 Inch Reinforced Concrete Pipe (Complete In Place) 460.000

0.000

603-01425  
 

310,500.00460.000

0.00

460.000

LF  

675.00000

0620 *48 Inch Reinforced Concrete Pipe (Complete In Place) 284.000

0.000

603-01485  
 

167,560.00284.000

0.00

284.000

LF  

590.00000

0625 60 Inch Reinforced Concrete Pipe (Complete In Place) 78.000

0.000

603-01605  
 

51,480.0078.000

0.00

78.000

LF  

660.00000

0630 18 Inch Reinforced Concrete End Section 8.000

0.000

603-05018  
 

17,000.008.000

0.00

8.000

EACH

2,125.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0635 24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

11,375.005.000

0.00

7.000

EACH

2,275.00000

0640 30 Inch Reinforced Concrete End Section 4.000

0.000

603-05030  
 

11,080.004.000

0.00

5.000

EACH

2,770.00000

0645 36 Inch Reinforced Concrete End Section 18.000

0.000

603-05036  
 

56,520.0018.000

0.00

18.000

EACH

3,140.00000

0650 42 Inch Reinforced Concrete End Section 5.000

0.000

603-05042  
 

16,450.005.000

0.00

5.000

EACH

3,290.00000

0655 *48 Inch Reinforced Concrete End Section 4.000

0.000

603-05048  
 

13,480.004.000

0.00

4.000

EACH

3,370.00000

0660 24 Inch Corrugated Steel Pipe 244.000

0.000

603-10240  
 

108,580.00244.000

0.00

304.000

LF  

445.00000

0665 36 Inch Corrugated Steel Pipe 179.000

0.000

603-10360  
 

31,325.00179.000

0.00

179.000

LF  

175.00000

0670 60 Inch Corrugated Steel Pipe 62.000

0.000

603-10600  
 

23,870.0062.000

0.00

62.000

LF  

385.00000

0675 *8x5 Foot Concrete Box Culvert (Precast) 186.000

0.000

603-70805  
 

316,200.00186.000

0.00

186.000

LF  

1,700.00000

0680 Inlet Type C (5 Foot) 5.000

0.000

604-00305  
 

60,000.005.000

0.00

5.000

EACH

12,000.00000

0685 Inlet Type C (10 Foot) 4.000

0.000

604-00310  
 

56,000.004.000

0.00

6.000

EACH

14,000.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0690 Inlet Type D (5 Foot) 11.000

0.000

604-00505  
 

148,500.0011.000

0.00

11.000

EACH

13,500.00000

0695 *Inlet Type D (10 Foot) 14.000

0.000

604-00510  
 

245,000.0014.000

0.00

14.000

EACH

17,500.00000

0700 Inlet Type D (15 Foot) 1.000

0.000

604-00515  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0705 Inlet Type D (Double) (5 Foot) 1.000

0.000

604-00605  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0710 Inlet Type D (Double) (10 Foot) 4.000

0.000

604-00610  
 

104,400.004.000

0.00

4.000

EACH

26,100.00000

0715 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0720 *Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

51,000.003.000

0.00

3.000

EACH

17,000.00000

0725 *Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

22,500.001.000

0.00

1.000

EACH

22,500.00000

0730 Fence (Plastic) 4,375.000

0.000

607-11525  
 

37,187.504,375.000

0.00

4,375.000

LF  

8.50000

0731 F/A Form Liner Material 1,947.610

0.000

700-70034  
 

1,947.611,947.610

0.00

1,947.610

F A 

1.00000

CAT 6,960,535.4134,635.008,473,935.27CURRENT AMT0201 $ $ $
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0735 *Removal of Delineator 2,486.000

0.000

202-00090  
 

13,051.502,486.000

0.00

2,725.000

EACH

5.25000

0740 *Removal of Detour Pavement 5,546.000

0.000

202-00222  
 

110,920.005,546.000

0.00

5,546.000

SY  

20.00000

0745 *Removal of Pavement Marking 4,180.000

0.000

202-00250  
 

8,778.004,180.000

0.00

10,000.000

SF  

2.10000

0750 *Removal of Ground Sign 19.000

0.000

202-00810  
 

1,501.0019.000

0.00

393.000

EACH

79.00000

0755 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

6.000

EACH

157.00000

0760 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

263.00000

0765 Delineator (Type I) 1,644.000

34.000

612-00001  
 

70,476.001,678.000

1,428.00

1,900.000

EACH

42.00000

0770 Delineator (Type II) 0.000

8.000

612-00002  
 

360.008.000

360.00

75.000

EACH

45.00000

0775 Delineator (Type III) 326.000

11.000

612-00003  
 

15,839.00337.000

517.00

750.000

EACH

47.00000

0780 Sign Panel (Class I) 243.000

101.000

614-00011  
 

7,568.00344.000

2,222.00

1,243.000

SF  

22.00000

0785 Sign Panel (Class II) 760.000

106.000

614-00012  
 

24,248.00866.000

2,968.00

2,979.000

SF  

28.00000



CONTID: C21327         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0790 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

271.000

SF  

38.00000

0795 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

331.000

LF  

18.00000

0800 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

119.000

28.000

614-01573  
 

84,966.00147.000

16,184.00

430.000

EACH

578.00000

0805 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

9.000

EACH

708.00000

0810 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

85.00000

0811 Detour - Aggregate Base 4,696.000

0.000

621-00430  
 

174,785.124,696.000

0.00

4,696.000

SY  

37.22000

0815 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,996.000

GAL 

105.00000

0820 *Pavement Marking Paint (Waterborne) 5,139.000

600.000

627-00011  
 

286,950.005,739.000

30,000.00

5,739.000

GAL 

50.00000

0821 Preform Thermoplastic Pvmt Mkg 0.000

0.000

627-00070  
 

0.000.000

0.00

1,340.000

SF  

14.70000

0825 *Flagging 75,575.500

3,187.000

630-00000  
 

2,126,587.5078,762.500

86,049.00

110,000.000

HOUR

27.00000

0830 *Pilot Car Operation 21,197.000

159.000

630-00001  
 

1,025,088.0021,356.000

7,632.00

22,000.000

HOUR

48.00000



CONTID: C21327         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0835 *Traffic Control Inspection 25.000

12.000

630-00007  
 

15,540.0037.000

5,040.00

88.000

DAY 

420.00000

0840 Traffic Control Management 129.000

41.000

630-00012  
 

290,700.00170.000

70,110.00

220.000

DAY 

1,710.00000

0845 *Traffic Control Management (Special) 235.000

0.000

630-00017  
 

802,525.00235.000

0.00

235.000

DAY 

3,415.00000

0850 *Barricade (Type 3 M-A) (Temporary) 26.100

0.000

630-80335  
 

6,864.3026.100

0.00

29.000

EACH

263.00000

0855 *Construction Traffic Sign (Panel Size A) 425.700

0.000

630-80341  
 

31,501.80425.700

0.00

508.000

EACH

74.00000

0860 *Construction Traffic Sign (Panel Size B) 232.200

0.000

630-80342  
 

19,504.80232.200

0.00

258.000

EACH

84.00000

0865 *Construction Traffic Sign (Special) 1,146.600

0.000

630-80344  
 

17,199.001,146.600

0.00

1,279.000

SF  

15.00000

0870 *Portable Message Sign Panel 11.700

0.000

630-80355  
 

73,710.0011.700

0.00

15.000

EACH

6,300.00000

0875 *Drum Channelizing Device 862.200

0.000

630-80360  
 

31,901.40862.200

0.00

958.000

EACH

37.00000

0880 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

105.00000

0885 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

105.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0890 *Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

8,640.001.800

0.00

3.000

EACH

4,800.00000

0895 Reset Concrete Barrier (Temporary) 14,720.400

86.400

630-80371  
 

207,295.2014,806.800

1,209.60

16,452.000

LF  

14.00000

0900 Concrete Barrier (Temporary) (Furnish and Install) 9,626.400

0.000

630-80372  
 

481,320.009,626.400

0.00

10,696.000

LF  

50.00000

0905 Concrete Barrier (Temporary)(Remove) 10,681.200

151.200

630-80373  
 

129,988.8010,832.400

1,814.40

23,000.000

LF  

12.00000

0910 *Traffic Cone 468.900

0.000

630-80380  
 

3,282.30468.900

0.00

521.000

EACH

7.00000

0915 *Impact Attenuator (Temporary) 3.600

0.000

630-85010  
 

19,260.003.600

0.00

10.000

EACH

5,350.00000

0920 *Impact Attenuator (Temporary)(Reset Only) 22.500

3.600

630-85013  
 

38,367.0026.100

5,292.00

29.000

EACH

1,470.00000

0925 *Impact Attenuator (Temporary)(Remove Only) 3.600

4.500

630-85014  
 

11,907.008.100

6,615.00

46.000

EACH

1,470.00000

0930 Mobile Attenuator 1.800

0.000

630-85020  
 

31,140.001.800

0.00

2.000

EACH

17,300.00000

0935 Night Work Lighting 0.980

0.020

632-00000  
 

2,750,000.001.000

55,000.00

1.000

L S 

2,750,000.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0936 F/A Concrete Barrier Disposal Fees Reimbursement 12,398.930

0.000

700-70034  
 

12,398.9312,398.930

0.00

25,000.000

F A 

1.00000

CAT 8,934,163.65292,441.0010,860,074.37CURRENT AMT0202 $ $ $

CAT NO0203 REVETMENT/RIVER 

0940 *Unclassified Excavation (Complete In Place) 368,205.000

2,133.000

203-00010  
 

17,035,548.00370,338.000

98,118.00

385,087.000

CY  

46.00000

0945 *Unclassified Excavation (River Bottom Material 
Salvage and 

19,402.000

0.000

203-00014  
 

970,100.0019,402.000

0.00

22,217.000

CY  

50.00000

0950 *Unclassified Excavation (Channel Grading) 4,917.400

65.400

203-00015  
 

498,280.004,982.800

6,540.00

5,675.000

CY  

100.00000

0955 Topsoil (Special) 9,022.000

0.000

207-00405  
 

433,056.009,022.000

0.00

20,471.000

CY  

48.00000

0960 Temporary Diversion 12,711.000

0.000

208-00301  
 

3,495,525.0012,711.000

0.00

12,711.000

LF  

275.00000

0965 Temporary Diversion (Special) 2,010.000

0.000

208-00303  
 

552,750.002,010.000

0.00

2,010.000

LF  

275.00000

0970 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

4.300

ACRE

861.00000

0975 *Seeding (Wetlands) 0.600

0.000

212-00028  
 

1,386.000.600

0.00

13.300

ACRE

2,310.00000

0980 Soil Conditioning 3.200

0.000

212-00032  
 

17,312.003.200

0.00

4.300

ACRE

5,410.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

0985 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.600

ACRE

4,950.00000

0990 *Landscape Maintenance (2018) 0.000

0.100

214-00001  
 

12,500.000.100

12,500.00

1.000

L S 

125,000.00000

0995 *Landscape Maintenance (2019) 0.000

0.000

214-00002  
 

0.000.000

0.00

1.000

L S 

225,000.00000

1000 *Landscape Maintenance (2020) 0.000

0.000

214-00003  
 

0.000.000

0.00

1.000

L S 

125,000.00000

1005 *Landscape Maintenance (Cedar Cove) Maintenance in 
Cedar Cove

0.300

0.100

214-00004  
 

70,000.000.400

17,500.00

1.000

L S 

175,000.00000

1010 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

0.000

LF  

26.50000

1015 *Live Willow Stakes 11,829.000

1,382.000

214-01013  
 

105,688.0013,211.000

11,056.00

16,000.000

EACH

8.00000

1020 *Live Willow Brush 0.000

0.000

214-01014  
 

0.000.000

0.00

0.000

EACH

4.00000

1025 *Live Brush Soil Lift 0.000

0.000

214-01018  
 

0.000.000

0.00

0.000

LF  

45.00000

1030 *Single Soil Lift 0.000

0.000

214-01019  
 

0.000.000

0.00

0.000

LF  

40.00000

1035 Large Woody Material 282.000

0.000

214-01032  
 

469,530.00282.000

0.00

341.000

EACH

1,665.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1040 *Nursery Stock Deep Rooted Container (DRC # 10) 0.000

4,882.000

214-01401  
 

24,410.004,882.000

24,410.00

7,867.000

EACH

5.00000

1045 *Nursery Stock Deep Rooted Container (DRC # 40) 0.000

4,704.000

214-01402  
 

75,264.004,704.000

75,264.00

5,792.000

EACH

16.00000

1050 *Nursery Stock Deep Rooted Container (DRC # 60) 0.000

1,730.000

214-01403  
 

29,410.001,730.000

29,410.00

2,446.000

EACH

17.00000

1055 *Nursery Stock Deep Rooted Container (DRC # 180) 0.000

150.000

214-01404  
 

4,350.00150.000

4,350.00

206.000

EACH

29.00000

1060 *Soil Wrap (Coir and Jute) 0.000

0.000

216-00047  
 

0.000.000

0.00

0.000

SY  

6.50000

1065 Riprap (12 Inch)(Install Only) 25,151.000

253.000

506-00213  
 

2,286,360.0025,404.000

22,770.00

26,231.000

CY  

90.00000

1070 Riprap (24 Inch) (Install Only) 21,032.000

0.000

506-00227  
 

1,892,880.0021,032.000

0.00

21,601.000

CY  

90.00000

1075 Riprap (36 Inch) 6,470.000

0.000

506-00236  
 

1,164,600.006,470.000

0.00

6,470.000

CY  

180.00000

1080 Riprap (18 Inch) (Install Only) 10,498.000

0.000

506-00319  
 

944,820.0010,498.000

0.00

10,705.000

CY  

90.00000

1085 Riprap (12 Inch)(Furnish Only) 481.600

0.000

506-00512  
 

20,708.80481.600

0.00

481.600

TON 

43.00000

1090 Riprap (18 Inch)(Furnish Only) 376.160

0.000

506-00518  
 

16,927.20376.160

0.00

376.160

TON 

45.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1095 Riprap (24 Inch)(Furnish Only) 0.000

0.000

506-00524  
 

0.000.000

0.00

0.000

TON 

59.00000

1096 Furn Riprap - Produced 22,442.000

253.000

506-00025  
 

664,282.6522,695.000

7,405.31

22,695.000

CY  

29.27000

1100 *In-Channel Boulder Feature (Riffle) 24.000

0.000

506-00600  
 

315,840.0024.000

0.00

24.000

EACH

13,160.00000

1105 *In-Channel Boulder Feature (Step) 61.000

0.000

506-00601  
 

244,000.0061.000

0.00

67.000

EACH

4,000.00000

1110 *In-Channel Boulder Feature (Boulder Cascade) 0.000

0.000

506-00602  
 

0.000.000

0.00

2.000

EACH

233.00000

1111 *In-Channel Boulder Feature (Boulder Cascade) 152.000

0.000

506-00604  
 

35,416.00152.000

0.00

152.000

SY  

233.00000

1115 *In-Channel Boulder Feature (Habitat Boulder Field) 41.000

2.000

506-00603  
 

393,880.0043.000

18,320.00

64.000

EACH

9,160.00000

1120 Matrix Riprap (12 Inch) 2,443.000

0.000

506-00612  
 

488,600.002,443.000

0.00

2,443.000

CY  

200.00000

1125 Matrix Riprap (18 Inch) 8,362.000

0.000

506-00618  
 

1,672,400.008,362.000

0.00

8,362.000

CY  

200.00000

1130 *Void-Filled Riprap 360.000

0.000

506-00700  
 

70,200.00360.000

0.00

360.000

CY  

195.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1131 Added Item (Each)/ Landscape Boulders 33.000

0.000

900-00007  
 

3,370.2933.000

0.00

33.000

EACH

102.13000

CAT 34,009,393.94327,643.3136,604,402.24CURRENT AMT0203 $ $ $

CAT NO0300 STRUCTURES/GEOTECH 

1135 *Removal of Structure (Special) 1.000

0.000

202-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

1140 *Removal of Bridge 1.000

0.000

202-00400  
 

125,000.001.000

0.00

1.000

EACH

125,000.00000

1145 Removal of Bridge Railing (Special) 0.000

16.000

202-00426  
 

768.0016.000

768.00

16.000

LF  

48.00000

1150 *Removal of Portions of Present Structure 22.000

0.000

202-00500  
 

17,050.0022.000

0.00

22.000

EACH

775.00000

1155 Removal of Expansion Device 0.000

356.000

202-00504  
 

53,400.00356.000

53,400.00

356.000

LF  

150.00000

1160 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

1,286.00000

1165 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

84.000

LF  

29.00000

1170 Structure Excavation 72.000

0.000

206-00000  
 

7,200.0072.000

0.00

72.000

CY  

100.00000

1175 Structure Backfill (Class 1) 136.000

0.000

206-00100  
 

34,000.00136.000

0.00

239.000

CY  

250.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1180 Structure Backfill (Class 2) 14.000

0.000

206-00200  
 

2,100.0014.000

0.00

14.000

CY  

150.00000

1185 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

40.00000

1190 *4 Inch Core Drilled Hole 126.000

0.000

211-00225  
 

29,610.00126.000

0.00

912.000

LF  

235.00000

1195 Geogrid Pavement Reinforcement 28,800.000

0.000

420-00520  
 

144,000.0028,800.000

0.00

28,800.000

SY  

5.00000

1200 *Drilled Caisson (36 Inch) 214.000

0.000

503-00036  
 

514,456.00214.000

0.00

214.000

LF  

2,404.00000

1205 Riprap (12 Inch)(Install Only) 3.000

5.000

506-00213  
 

720.008.000

450.00

8.000

CY  

90.00000

1210 Riprap (24 Inch) (Install Only) 506.000

0.000

506-00227  
 

45,540.00506.000

0.00

1,024.000

CY  

90.00000

1215 Concrete Sealer 238.000

0.000

515-00400  
 

3,808.00238.000

0.00

238.000

SY  

16.00000

1220 *Bridge Expansion Joint (Asphaltic Plug) 0.000

356.000

518-01001  
 

15,664.00356.000

15,664.00

356.000

LF  

44.00000

1225 Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

84.000

LF  

67.00000

1230 *Sawing and Sealing Bridge Joint 484.000

965.000

518-03000  
 

53,613.001,449.000

35,705.00

1,456.000

LF  

37.00000
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PCN: 21327-BID    ESTIMATE RUN 10/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1235 Concrete Class D (Bridge) 121.000

0.000

601-03040  
 

363,000.00121.000

0.00

121.000

CY  

3,000.00000

1240 Concrete (Patching) 27.000

0.000

601-06150  
 

13,500.0027.000

0.00

27.000

SF  

500.00000

1245 *Structural Concrete Stain (Special) 320.000

0.000

601-13001  
 

22,720.00320.000

0.00

320.000

SY  

71.00000

1250 Precast Concrete Deck Panel (3 Inch) 93.000

0.000

601-25730  
 

16,740.0093.000

0.00

93.000

SY  

180.00000

1255 *Reinforcing Steel 3,281.000

0.000

602-00000  
 

4,921.503,281.000

0.00

3,281.000

LB  

1.50000

1260 *Reinforcing Steel (Epoxy Coated) 14,200.000

0.000

602-00020  
 

22,862.0014,200.000

0.00

14,200.000

LB  

1.61000

1265 *Bridge Rail (Special) 0.000

146.000

606-10200  
 

55,188.00146.000

55,188.00

146.000

LF  

378.00000

1270 *Bridge Rail Type 3 188.000

0.000

606-10300  
 

38,728.00188.000

0.00

201.000

LF  

206.00000

1275 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

13.000

LF  

45.00000

1280 2 Inch Electrical Conduit 205.000

0.000

613-00200  
 

1,373.50205.000

0.00

205.000

LF  

6.70000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1285 Prestressed Concrete I (BT42) 280.000

0.000

618-00142  
 

77,000.00280.000

0.00

280.000

LF  

275.00000

CAT 1,697,962.00161,175.001,967,914.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1290 Field Office (Special) 0.847

0.077

620-00005  
 

2,310,000.000.924

192,500.00

1.000

EACH

2,500,000.00000

1295 Field Laboratory (Class 2) 0.847

0.077

620-00012  
 

55,440.000.924

4,620.00

1.000

EACH

60,000.00000

1300 Sanitary Facility 2.000

0.000

620-00020  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

CAT 2,370,240.00197,120.002,564,800.00CURRENT AMT0400 $ $ $

$110,307,512.196,609,459.69$127,557,950.37$CURRENT AMTPROJECT TOTAL


